11/03/2004 Spel. Cmte. on Riverfront Activities & Baseball
i

AGENDA
SPECIAL COMMITTEE ON RIVERFRONT ACTIVITIES

AND BASEBALL
November 3, 2004 ' 6:15 PM
Aldermen Lopez, Gatsas, Aldermanic Chambers
Guinta, DeVries, Smith City Hall (3" Floor)

1. Chairman Lopez calls the meeting to order.

2. The Clerk calls the roll.
3. Chair to address any questions and/or comments of department heads

relative to the following:

a) closing on the Roedel property (Finance Officer & Solicitor),
b) stadium and financial reports (Public Works Director).

4. If there is no further business, a motion is in order to adjourn.



Consulting Croup, LLC

il | Wall Sirest Tower, Suite 808
. 565 Canal Sireet
! Manchester, NH 03101-1519
(P) 803/625-1912, (F) 603/641-6493
E-mail: mjifcastagna@verizon.net

Memo

To: Frank Thomas
From: Michasl Castagna
ccC:
Date: October 29, 2004
Re: ~ Stadium Status Report

Gill Stadium:

B O&M manuals will be delivered to the city within the next 2 weeks

I The revoiving signs in the outfield will be removed November 10 & 11. Harvey wili replace the
chain link fence.

Riverfront Stadium

0 The playing field is complete, over the next 3 weeks fertilizing, watering and at feast 2 cuts will
take place, The warning track will be installed mid November to allow machinery access
around the stadium.

The steel erection is continuing and will be complete around Thanksgiving
The seating bowl structure installation will begin on Novembaer 8",

Y o N stoi |

The wateriine and subsurface drainage in the roadway is complete, The PSNH and Verizon
Duct banks installation is continuing. PSNH is scheduling to pull power on November 18"

Concourse and suife tevel slabs are 60 % compiete
Underground plumbing and electrical work are ongoing

oo S s S e |

The versa-loc wall is 80% complete

Confidentiality Notice: This page and any accompanying documents contain information that is confidential,
privifeged or exempt from disclosure under applfcable law and is infended for the exclusive use of the
addresses. This information s private and protected by law. If you are not the infended recipient, you are
hereby notified that any disclostire, copying, distribution or use of the contents of this information in any
manner (s strictly prohibited



Commission

Edward J. Beleski

- Chairman
City of Manchester Herry R. Bourgeols
Depariment of Highways Julars £ Kefey

' Michasl W. Lowry

William A. Varkas
227 Maple Street . Frank C. Thomas, P.E.
Manchester, New Hampshire 03103-5586 Pubiic Works Director

(603) 624-6444 Fax # (603) 624-6487

Kevin A, Sheppard, PE.
Deputy Public Works Director

To: Special Riverfront Development Committee
Alderman Lopez, Chairman

From: Frank C. Thomas, P.E. f\
Public Works Directorq' L

Date: October 28, 2004

No:  #04-133

Subject: New Stadium
. Change Orders

Attached, are five change orders that were included in Requisition No.#50 for payment
totaling $365,201.25 to Payton Construction. | have not authorized payment of these
change orders, because these costs are over the project budget. The Development
Agreement requires that the City approve all change orders and if the overall cost of
the project is exceeded, the Team must escrow the increased costs. (See attached
correspondence from me dated October 27, 2004.)

It is my opinion that these change orders are a justified charge by Payton Construction.
However, the Team will have to arrange payment of these change orders outside the
existing allocated project budget.

| will be available to answer any questions you may have on this maiter.

/c

Encl.



Commission
Edward J. Beleski

- Chairman
City of Manchestey . m;w Rﬁ;lﬂ@%&
o iliam F. Keiley
Department of Highways Michael W. Lowsy
William A. Varkas
227 Map?e Street . frank C. Thomas, P.E.
Manchester, New Hampshire 03103-5596 Public Works Dirsctor

(603) 624-6444 Fax # (603) 624-6487 )
Kevin A. Sheppard, P.E.

Depuiy Public Works Director

Qctober 27, 2004
#04-132

Ms. Jane Hills

Manchester Economic Development Office
One City Hall Plaza,

Manchester, New Hampshire 031071

Re: Stadium Project
Requisition #50A and #508B, Payton Construction

Dear Ms. Hilis:

Enclosed is Requisition #50 from Payton Construction for work performed on the new
Stadium Project. | am dividing this requisition into a Requisition #50A, which will
compensate Payton for work performed as part of the #19 million Guaranteed Maximum
Price (GMP) and Requisition #50B, which will compensate them for additional work
authorized by change orders.

Requisition #50A in the amount of $2. 267,158 is being authorized for payment because
it is for work performed as part of the $19 million GMP. The check for payment should
have both 6 to 4 to 3’s and Payton Constructions’ name on it.

Requisition #50B in the amount of $365,201 25 is a result of extra work performed by
Payton Construction outside the $19 million GMP as authorized by the Team, 610 410 3,
by change orders. The Development Agreement with the Team states that change orders
have to be approved by the City and that if the project budget is exceeded, the Team must
escrow the additional project costs with the City. Therefore, | am not authorizing payment
of Requisition #50B until such time the Agreements requirements have been met.

Eeel free to contact this office if you have any questions pertaining to this matter.

Very truly yours,

;Frank C.Thorfas, PE.

Public Works Director

/c

cc: Bill Jabjiniak



Parsons Brinckerhoff Quade & Douglas, Inc.
' 650 Elm Street

Manchester, NH 03101

Tel: 603-647-2012

Fax: 603-647-2032

October 28, 2004

Mr. Frank Thomas

Department of Highways

227 Maple Street

Manchester, New Hampshire 03103

Re: Manchester Fisher Cats Stadium Requisition No. 50

Dear Mr. Thomas:

Transmitted herewith is Requisition No. 50, in the amount of $2,632,359.25. 'This
amount includes $2,267,158.00{page 1 of AIA document G702, line item 8}representing
$5,353,958 {total completed and stored to date from column I on G703) less 10%
retainage ($535,396) for period ending 30 September, 2004, less previous certificates for
payment in the amount of $2,551,404{line item 6 from prior AIA Certificate, period
ending 31August, 2004} representing a total billing on this fourth application for
payment off the original contract sum of $19,000,000, for construction work completed
for the Manchester Fisher Cats Stadium located at 169 South Commercial Street in
Manchester, New Hampshire (JOB #8988). This requisition includes an invoice from
Payton Construction Company of Boston, Massachusetts for construction services related
to the New Stadium in accordance with the contract agreement.

In addition to this amount, and to be included in this Requisition for payment are the
following approved change orders, totaling $365 201.25. These approved change orders
are as follows:

Change Order 0006 $178,190.00

Change Order 0012 $137,000.00
Change Order 0015 $ 1,519.25
Change Order 0058 $ 46,432.00
Change Order 0065 $ 2.060.00

Total Amount Change Orders $365,201.25

Over a Century of
Engineering Excellence 1



Parsons Brinckerhoff has reviewed the invoice submitted by Payton Construction
Corporation and finds the charges appropriate for the construction and engineering work
being conducted and recommends payment.

If you have any questions concerning this requisition, please contact Robert Brooks at
603-647-2012,

Very truly yours,
Parsons Brinckerhoff Quade & Douglas, Inc. 6to4to 3, LLC
Rogert D. Brooks, Owners Representétive Sheri-Lynn Fournier, Controller

ce: Drew Weber, Andrea Batchelder

[oe]
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Tuesday, Avgust 10, 2004

Mr. Bob Brooks
Parsons Brinkerhoff

650 Eim Street
Manchester , NH 03101

RE: Potential Change Order 0006
Fisher Cats Stadium - 8988 - 0

Dear Mr. Brooks,

We have finalized gathering all the required quotations for Approval Request Number 0006, for the following extra
work: Reimbursement for Public Road Way beyond 350K . We have reviewed the scopes of work and have
verified that all extra work items are in compliance with our contract agreement. The following is a detailed
itemization of all costs. '

0001 Original Cost of the Roadway $523,000.00

0002 Credit for Prorated cost {$350,000.00}

0003 3% Fee $3,190.00
Total Amount $178,190.00

If you have any questions regarding this Approval Request, please call me at your earliest convenience,

Respecifully,

asg&'/al}

Senior Project Manager

Q-\.04

SNy S—
Robert D. Brooks PLE.
Natienal Design Manager

Parson Brinkerhoff Quade & Douglas, Inc.

Authorization:
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Exhibit #1

Exhibit #2

Exhibit #3

Extipil #4

Co.

Scire Construcion

Tibeault

Ando Paull

AA Wil Corp.

BID TABULATIONS Cant

Bill Scire

Bob Patel

Stephen Pauli

Jay Deranzo

$33-4086

1-803-235-142¢

508-588-2236

781-341-4800

Base Bid:

$ 1,325,000.00

§ 1.536.784,31

$ 1.629,405.00

§ 1,585,000 00

Cost Of Roadway

5 __523,000.00

§ 450.000.00

§  530,020.00

§ 525000.00

inciudes Electric Co Manhales

§  16,000.00

Cost Of Hote! Retaining Wall -

$  78000.00

$ 7500000

$ 7980000

3 77,500.00

General Hems;

- Inct PCC insurance Limits

- Excludes Cost Of Permits In Proposal

- Excludes Cost OF Waler Meters

- Includes Temporary Fencing
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- Install Rlgid Insulation Furnished By Paylon

Demuolition:

- Remove Ex Eiecirical Light Poles

- Remave Ex Service Cahinels On Site

- Demo Exist Stage Struclure
- Demo Stage Footings To Property Line

- Rem Bases For Ex Sporis Lighting

« Rem Bases For River Walk Lights

- Rem, Exisling CLF

- Rem. General Trash on Site
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Landscaping:

- Stockpile Ex, Loam On Sile

- Sift Loam For This Project, Remove

<<
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Sifted Debris From Sie

~ Spread Loam For Landscapers Lise

- Extend irrigation line From Water Room
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To Warning Track

- Inchides Landscaping in Quole

- Clean Bank OF River Walk At Stadium
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Side Only

| - includes Cost Of Field Instaiiation

- includes Site Chain Link Fencing

- Incluges 180 Iif Of Woad Guard Rail At Roadway

=~ Fabric And Wood Bark Muich At Carp Play Area

- Engineer, Furnish And Instalt Versalock Retaining

|l x|z
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Wall Al Qutieids

- Versaioock Ret Wall Al Egress Stairs AL 15 Line

- Gravel Drip 5'0 Wide At Perimeter Of Sioped Root

- HydroSee Bank At Stadium

- Hydro Seed At Temp Retention Pond
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Site Utifities:

- Inciudes 8" Water Feed To Buliding

- 4" Domestic W/ Valve Within 20°

- B" Fire Protection Main

- Includes Post indlcator Valve

- Excludes Booster Pumps

- Excludes Fire Pumps

- Includes Fire Hydranis

- Sewer Main To Manhole Adj Cffice

- Sewer Main into Ex Brick Sewer W/
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Rubber Bool

- Drain Man Hales

- Cateh Basing

- Drainage Pising

- Drainage Systern Al Infleld W Struciures

- 13, Ea Additional. Tea's & Pipe For Sealing Drains

- Drain Pipe For Versalock MSE Wali

- Trench Drain At Truck Access

- Trench Drain At Loading dock

| =

<f<i=|=f|)-e]<

R 2] << |

=< l<| <] <]<]<

Roadway Utilities:

- Bfeciric Manholes 4 required

- Etectrical ducl Bank Conduil

- Concrete at Duct Bank Furm & install

- Includes Electric Man Hole Covers
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Excavate & Backfill:

- F &1 Maintein S Confrof Fences

- Excavate For Temporary Seltiing Basin

- Steng Rin Rap AL Outilows Ta River

- Pite Caps

= Wailt gt Loading Dack, 40" Lon
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Grade Beams:




- 12"y 24:

- 18" x 42"
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- 18"y 72"

E&E;

- Bultding Pigmbing £ & B Of 1000 i#

- Electricai £ & B Aflowange of 1000 I

- Primary Service From Roadway To Stadium

- Primary Service From Read way To Scorebosrd Serv

- Secondary from Transformer To Stadium

- Secondary from Scoretoard Trans To Scoreboard

- Low Voltage Line From Sladium To Scoreboard

- Conduits From Exterior Panel To Rotating Signs

- Conduits From Stadium To Sports Lighting Poles

- Emergency Power Gonduit Under Building To Poles

- Power From Buliding To Pole Bases At Corp Area

E & B Light Pole/Poie Bases

-.Light Pole Bases, 3 ea al Parking Lot

- Spors Lighttng Pole Bases, 4 ea

- Relocated Lighting AL Rivar Walk, 10 ea

- Fowl Polas, 2 required
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- Qutfield Netiing, 10 Poies

Misc Work:

- Fine Grads Playing Field

- Fine Grade For Structural Slabs At Finished Areas

- Door Landings

« Dumpster Pads

- Generator Pad

- Transformer Pads, 2 ea.

- Boflards, Provided By Gen Contraclor

+ Uninad Reinforcing Steal

- Unload General Cantraclor Supplies, 8 Hrs Total

- Maintzin Siff Fence & Hay Bales

- Keep Site Clean Of Site Generated Debris

- Snaw Plowing To Keep Site Open For Conslruction

- Remove Cut Offs From Precast Piles

- Fine Grade For Batlers Cage Under Stadium

BB B B E B LI E B EE S

- Dewatering Of Rain Water Only, No Welt Points
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Plang:

- Pile Bid Package Prepared By KNTE

- Site Desion Package Prepared CLD Engineers

- Haley & Aldrich Gentechnical Resart

- Materials Management Plan
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Paving:

~ Pave Roadways

- Pave Parking Lois

- Verlica| Branits Curb Af Skreels

- Biturninous Concrete Curb At Stadium Lols

- Bit Cone Sidewslis At Stadium

- Bit Conc Loading Dock Al Righl Field
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Excludes:

- Trensfer Beam At The Versalock Sgan Over Pipe

- Permits, Fees, ingpeclion Fees

- Conduit Materals & installations

- Fencing

- Landscaping {olher than use on site ioam)

- Haz Materials Removal From Site

- Full Time Hygenist & Hygenist plan

- Temporary Power

- Union or Prevailing Wage Rate
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ADJUSTED TOTAL

1,826,000.00

2.076,784.31

$

2,239,025.00

2,487 ,500.00




The scopz of work below and this entire document will be listsd as 2 coniract document in the contract between the owner aad PCC in the
construction of the minor league baseball stadivm for the Manchester Fisher Cats, HNTB Architects will work with Payton Construction
Corporation to provide the necessary consiruction documents for the project to reflect the scope of work outlined in the construction
budget, the preliminary drawings, and listed in the scope of work descriptiens to follow. The intent is for Payton Constmction Corporation
to provide the owner with 2 somplete minor league bageball facility for the Guarenteed Maximurm Prics of $158.0 million dollars, meluding
all labor, material, and equipment. o

The $19.0 million dojlar GMPISTETE ted of these sutline specificationsthe-preliminery plans and included the followingprevisiqps:

- Aprorated cost of constructing the access roadway as follows: 2/3 of the cost {not to exceed $350,000) is contained within the
GMP. The reraining 1/3 will be invoiced as a change order to the GMP contract for construction. The owner will then seei
reimbursement from the appropriate entity,

- N\ Payton Construction will ipeided the cost of copstructing the SitdLevel ClibrDediebebind-Homepia

- The layouteithe Sroind level offftrwibbetonstructed per the V.E. drawings. The team will work closely with Payton and
HNTB to reduce the square footage and improve the construct-ability of this area in an effort to attain the savings {zpproximately
$30,000.00) that was anticipated in the development of the GMP. The Batting Cage/Tunnel beneath the stadiumisnot by Payton
Construction. This savings is already reflected in the (GMP. The Ticketing area elevator, at the Concourse level will be
constructed within a masonry shaft, will have a glass vestibule and a standing seam roof.

- The cost of all penmits has baen exciuded from cur proposal. Payton included the cost of a payment and performance bond m
our proposal.

-« The bandstand and out buildings will be demolished by the adjacent developer. This work is located outside of the Im’uts of work
. indicated on the project site plans.
- An zlternate foundation system consisting of Helical piles will be utilized on this project in lieu of the H piles.
- The cutfield wall at the hotel will be furnished and installed by the adjacent site developer and is not part of this GMP.
- The outfield wall at the hotel will be furnished and installed by the adjacent site developer and is not part of this GMP. Due to
timing and coordinatior issues, it will be necéssary for the adjacent developer to install this wali in accordance with the project
schedule,

- The right and center field walls will be constructed of Versa Lock MSE retaining wali furnished and mstalied tmderthis confract.
The left field wall zt the concourse will 2lse be a Versa Lock MSE retaining wall with tlered stepped walls beyond leading to
the concourse level, acting as a seating avea with asphalit paved areas.

- The Suites in the Concourse level are to receive PTAC HVAC units.

- The following items are to be furnished and installed by others and are not part of the GMP: rolling signs in the outfield,
scorehoard, advertising signs and supports, kitchen equipment in the Commissary and the Concessions, baseball field
maintenance equipment, bassball accessories (see 11000 — Equipment for included items), office furniture and equipment, toilet
accessories (by owners paper vendors), telephone and security systems (we include raceways), point of sales systems, beverage
systems, coolers & freezers, off site signage, turn styles, and all other furnished items not specifically indicated in the budget.

- The steel market is extremely volatile with prices changing weelkly. The owner agrees to reimburse Payton Construction for
additional costs of this unanticipated escalation.

- Paytonwill have the ability to direct the architect, HNTB to achieve the budget in conformance with the requirements of the NH
State Puilding Code and the Provisiens Of Minor Lezgue Baseball, Rule 58

- Payton has not included the cost of removing hazardous or contaminated materials off site. This will be done con a unit price
basis as described in the preliminary specifications. All material is to be used on site. :

- A contingency of (see budget) is being camied in the budget and this contingency is “contractor’s contingency”, to be used at the
discretion of Payton Censtruction to cover shortfalls in their budgeted items. It is not to be used to cover work that 1s a change of
scope to what is listed in these documents. Payton Construction will provide spreadsheets indicating the status of the budget as
the work progresses and will turn 50% of the savings from the contingency back to the owner at project completion.

The intent of the following specifications and clarifications is to provide a building complete in every respect. PCCshall provide the required
materials, labor, and equipment to the extent specified herein, and as outlined in the budget estimate and preliminary drawings, which shall also
be contract docurnents. PCC excludes those items specificaliy designated as being provided by the owner. The scope of work ineach division
includes all-labor, equipment and materials necessary to complete the work indicated by these specifications, pricing sheets and plans. All
materiale and methods shall be in accordance with recognized industry standards and practices, with applicabie state and federal codes and in
accordance with the manufacturers recommended installation procedures, Permit fees have been watved by the city for this project but the
contractor and subcontractors will be required to apply for permits, schedule inspections and obtain final permits for occupancy. Allmaterials
and products used shall be new and suitable for the purpose intended. Where specific products are not named, those comroonly available in the
area and suitable for the purpose are intendsd and expected. Al labor in connection with this work shall be done by skilled crafismen employed
by the various construction trades, All materials specified are intended to be of good qualm Al final worlking cuawmﬂs and specifications as



PaytTion

—mt CONSTRUCTICHN
Tuesday, Avgust 24, 2004

Mr. Bob Brooks
Parsons Brinkerhoff
650 Elm Street
Manchester , NH 03101

RE: Potential Chance Order 0012
Fisher Cats Stadium - 8988 - &

Dear Mr. Brooks,

We have finalized gathering all the required quotations for Potential Change Order Number 0012, for the following
extra work: Steel Increase for escalation. We have reviewed the scopes of work and have verified that all extra
_ work items are in complance with our contract agreement. The following s a detailed itemization of all costs.

0001 Stes! Increase for Egcalation $137,000.00
0002 Fee _SEERT—_ \N() '{21;‘7/

Total Amount 2 SIALTOET ﬁ ;

00
L
If you have any questions regarding this Approval Request, please call me at your earliest convenience,

R Epectfully,

ultivan
Senior Project Manager

7S ’—%@& QA -4~

Robert D. Brooks P.E.
National Design Manager
Parson Brinkerhoff Quade & Douglas, Inc.

Authorization:




Pay .

vt CONSTRUCTIOHN
Friday, August 20, 2004

Mr. Bob Brooks
Parsons Brinkerhoff

650 Elm Street
Manchester , NH 03101

RE: Potential Change Order 0015
Fisher Cats Stadium - 8988 - ¢

Dear Mr. Brooks,
We have finalized gathering all the required quotations for Potentiat Change Order Number 0015, for the following

extra work: Video Sewer. We have reviewed the scopes of work and have verified that all extra work items are in
compliance with our contract agreement. The following is a detailed itenzation of all costs.

0001 Video Sewer §1,475.00

0002 Fee $44.25
Total Amount $1,519.25

If you have any questions regarding this Approval Request, please call me at your earliest convenience,

R spectfulZ‘MMM
‘{gj ark Sullivan

Senior Project Manager

R-\-old—~

Authorization:

% ) i
Robert D. Brooks P.E.
National Design Manager
Parson Brinkerhoff Quade & Douglas, Inc.
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DBA Severn Trent Pipelme Ser\nces nc
211 Gay Street

SEO INVOICE: PIPE 2007759 w

Manchester, NH 03103 Page: 1
Telephone: 603-625-1212 Invoice Date: 07/30/04
Fax; 603-623-5680 Salesperson:

S0OLL.TO ' SHIE T

202573

BAYTON CONSTRUCTION . MARK SULLIVAN

273 SUMMER STREET . - PEYTOH CONSTRUCTION

273 SUMMER STREET
BOSTON MA 02210

BOSTON MR 02210

\. S

|
USA é
] ; USH
i
k.
REF Cust PO Ship Via Terms
POOS0GT NET 30 DAYS
e ot
escription Quantity U/M Price Extension
04058-01 ~ MANCHESTER, NH
=TVINSPEC
W OINSPECTION ' 5.00 HR 285.00 1,475.00

W INSPECTION - SINGER PARK - 7/21/04 -
;) HOURS @ $295/HR (INCLUDES MOBILIZATION

. DEMOBILIZRETION)
- 'DBNO, D400
REC'D AUG 05 2004
NaTCODE_Z 405
>DROVEDBY_ ,_...d
Sub Total: 1,475.00
Mizsc Charges: 0.00
rreight: .00
Tax Amount: 0.00
Total: 1,475.0
DETACH AND EETURN WIT;% REME:—T&NCWE 7
Invoice: 2007750 Customer: 2-02573 PRYTON CONSTRUCTION 1,475.00
REMIT TO: Severn Trent ?;»erwu:-:ur inc.
©.0, Box 7777 WATE
" Biiiadeinh

"‘1‘-‘; Sl 24 Femittanos AMoui



PaY TOn

- CONSTRUCTION
Tuesday, August 10, 2004

Mzr. Bob Brooks
Parsons Brinkerhoff

650 Elm Street
Manchester , NH 03101

RE: Potential Change Order 8058
Fisher Cats Stadium - 8988 - 0

Dear Mr. Brooks,

We have finalized gathering alt the required quotations for Approval Request Number 0058, for the following extra
work: MWW Gasket Material & PolySieeve for water main. We have reviewed the scopes of work and have
verified that all extra work items are in compliance with our contract agreement. The foliowing is a detailed
itemization of all costs.

0001 Water Main Gaskets/ Poly $45,080.00
0062 3% Fee $1,352.00
Total Amount $46,432.00

If you have any questions regarding this Approval Request, please call me at your earliest convenience,

Réspectiully,

ark Suliivan
Senior Project Manager

Authorization:

-\ -0~

Robert D- Brooks P.E.
National Design Manager
Parson Brinkerhoff Quade & Douglas, Inc.



SCIRE CONSTRUCTION CORP.

CHANGE ORDER REQUEST

505 MAIN STREET
WOBURN, MA 01801 DATE W 0. NO.
8/3/2004 101365
BHLTO JOB
PAYTON CONSTRUCTION FISHER CATS BASEBALL STADIUM
273 SUMMER ST JOB A B8R
BOSTON, MA 02210 MANCHESTER, NH
ATTN: MARK SULLIVAN
TERMS PROJECT
MANCHESTER, NH
DATE ITEM DESCRIPTION HRS/QTY RATE AMOUNT
MISC. CHANGES REQUESTED BY MANCHESTER 3.00 0.00
WATER WORKS ON GASKET MATERIAL
FOR WATER MAIN.
8/3/2004 MISC. 12" VITON PUSH ON GASKETS 50 450,00 22.500.00
8/3/2004 MISC. 12" VITON M.J. GASKETS 18 158,00 2,844 00
8/3/2004 MISC, 12" NETRILE PUSH ON GASKETS 25 2500 625.00
8312004 MISC. 12° NTTRILE M.J. GASKETS 8 20.60 160.00
8/3/2004 MISC. 8" NITRILE PUSH ON GASKETS 20 22.00 446.00
2/3/2004 MISC. 8" NITRILE M.J. GASKETS i4 iR.00 252.00
8/3/2004 MISC, 6" VITON M.J. GASKETS g 138.00 1,242.00
8372004 MISC. " NITRILE M.JT. GASKETS 12 16.00 192.00
81372004 MISC, 10% GENERAL AND ADMINISTRATIVE i 2.825.00 2,825.00
COSTS
0.00 0.00
Total $31,080.00




'SCIRE CONSTRUCTION CORP,

505 MAIN STREET
WOBURN, MA 01801 DATE W0 N,
7/30/2004 01363
BILL TO JOB
PAYTON CONSTRUCTION FISHER CATS BASEBALL 8TADIUM
273 SUMMER ST JOB # 8988
BOSTON, MA 02210 MANCHESTER, NH
ATTN: MARE SULLIVAN
TERMS PROJECT
MANCHESTER, NH
DATE ITEM DESCRIPTION HRS/QTY RATE AMOUNT
713072004 MIBC INSTALL POLYSLEEVE ENCASEMENT FOR 14,060.00 14,000.00
ENTIRE WATER MAIN.
Total $14,000.00
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B __conNsTRU
Tuesday, August 20, 2004
Mr. Bob Brooks

Parsons Brinkerhoff

650 Elm Street
Manchester , NH 03101

RE: Potential Change Order 0065
Fisher Cats Stadium - 8988 - 0

Dear Mr. Brooks,

We have finalized gathering all the required quatations for Potential Change Order Number 0065, for the fellowing
extra work: Concrete Pile Design Services. We have reviewed the scopes of work and have verified that all extra
work items are in compliance with our contract agreement. The following is a defailed itemization of all costs.

0001 Haley & Aldrich Design Services $2,000.00
0002 Fee $60.00
Total Amount $2,060.00

If you have any questions regarding this Approval Request, please call me at your earliest convenience,

Mark Sullivan
Senior Project Manager

This change order is a result of all design fee services being excluded form the original GMP

DT ND, a-l-o4

Robert D, Brooks P.E.
National Design Manager
Parson Brinkerhoff Quade & Douglas, Inc.
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BB Payton Construction
272 Summer Street
Boston, MA 02210

Aftention:  Mr. Joe Sheehan

HAIEY&S
AILDRICH

Haley & Aldrich, Inc.

485 Medford Street, Suite 2200
Boston, MA 02129-1400
Phone: 517.888.7400

Fax: 617.886.7600
Acctg@HateyAldrich.com

invoice Date 07 August 2004
invoice # 813165

For Services

provided through 31 July 2004

Manchester Baseball Field
Old Precast Concrete Piies

Preoject Name:

100.00% of Lump Sum $2000.00 $2,000.00
Less Praviously Billed ‘ $0.00

invoice Total:

Prior invoices Outstanding: $0.00

Total Amount Now Due: $2,000.00

Please return attached remitiance copy with vour payment to the address above
Terms: Net 30, EFT Welcome

H&A Project# 30308102
H&A Client D 23325

$2,000.00

HE&A Format MSExc1
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